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1. Project Update
a. Summer 2023 Work Overview
b. Construction Financial Update 
c. Project Schedule Overview by PHASE

 Overall Project Schedule
 PHASE 1A: Kitchen Hoods & Equipment Replacement Project 

d. PHASE 3A – Flooring Abatement & Replacement Work 
 Eldorado
 Fleetwood
 Grandview
 Hempstead
 Lime Kiln
 Summit Park
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1.a. Summer 2023 Work Areas
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1.a. SUMMER 2023 Work Overview

PHASE 1: EMERGENCY PROJECT:
Flooring Abatement & Replacements

• Spring Valley High School (+/-) 120,000 sf

PHASE 1A: Flooring Abatement & Replacements
• Four (4) Schools (+/-) 300,000 sf

Kitchen Hoods Abatement & Replacements
• PART 1: Six (6) Schools
• PART 2: Five (5) Schools
• Summer 2023

MEP Upgrades
• Four to Five (4-5) Schools
• Summer 2024

PHASE 1B: ADA Upgrades
• Five (5) Schools
• Spring 2024 - Summer 2024

Door & Hardware Replacements
• Five (5) Schools
• Winter 2023 – Spring 2024

Window Replacements
• Three (3) Schools
• Fall/Winter 2023 - Spring 2024

PHASE 2: MEP Upgrades
• Chestnut Ridge Chiller
• Summer 2024

PHASE 3A:  Flooring Abatement & Replacements
• Six (6) Schools
• Summer 2023

PHASE 3B: Door & Hardware Replacements
• Eight (8) Schools
• Spring/Summer/Fall 2024

PHASE 3C: MEP Upgrades
• Up to Seven (7) Schools
• Spring/Summer/Fall 2024

ADA Upgrades
• Eight (8) Schools
• Spring/Summer/Fall 2024

PHASE 3D: Window Replacements (TBD)
• Up to Five (5) Schools
• Spring/Summer/Fall 2024
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1.a. Summer 2023 Work Overview

Flooring Abatement & Replacement Projects
• Coordinating with Renu/Milburn Specific Phasing Plans for each School

• Coordinating with District IT Staff
• Coordinating with District Custodial Staff
• Coordinating with District Principles

Kitchen Hood Projects
• Coordination with District Staff
• Coordination with Prime Contractors
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1.b. Construction Financial Update 

PHASE 1 - Spring Valley Emergency Work : $ 3,825,045
PHASE 1A - Abatement & Flooring at 4 schools: $ 10,566,221
KITCHEN HOODS - 11 Schools: $ 3,425,644 (Summer 2023)
PHASE 3A – Abatement & Flooring at 6 schools: $ 10,220,805 (Summer 2023)
PHASE 1B – Door & Hardware Replacement at 5 schools: $ 3,669,089 (Winter/Spring/Summer 2024)
PHASE 1B – Window Replacements at Margetts & Elmwood: $ 2,760,000 (Winter/Spring/Summer 2024)
PHASE 1A – HVAC Work (TRANE) - Margetts & Kakiat: $ 13,975,762 (Pending 7/11/23 BOE approval)

$ 48,442,566

Spring - Summer - Fall 2024 : (projected)
PHASE 1A – HVAC Work (TRANE) – Spring Valley & Ramapo: (+/-) $ 11,649,611 (Proposal review in-progress)
PHASE 3B – Door & Hardware Replacement at 8 schools: (+/-) $ 3,288,893 (Proposal review in-progress)
PHASE 1B – ADA, PHASE 3C – ADA & Windows: (+/-) $ 13,647,644 (Design being finalized)

$ 28,586,148

TOTAL COMBINED $ 77,028,714

CSArch, Jacobs and ERCSD are continuously reviewing and monitoring the Project Scope of work and Budget as it relates to the ARPA deadline.
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1.c. Project Schedule Overview by PHASE
Overall Project Schedule
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1.c. Project Schedule Overview by PHASE
Overall Project Schedule
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1.c. Project Schedule Overview by PHASE
PHASE 1A: Kitchen Hoods & Equipment Replacement Project  

Phase 1 consisted of 6 Schools that were completed in the Fall – Winter 2022. Phase 2 consists of the 5 remaining
Schools that are scheduled to begin in Summer 2023 and be completed in September 2023. Refer to appendices for
Kitchen Hoods Schedule – Summer 2023 (Level 3).
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1.c. Project Schedule Overview by PHASE
PHASE 1A: Kitchen Hoods & Equipment Replacement Project  

Phase 1 consisted of 6 Schools that were completed in the Fall – Winter 2022. Phase 2 consists of the 5 remaining
Schools that are scheduled to begin in Summer 2023 and be completed in September 2023. Refer to appendices for
Kitchen Hoods Schedule – Summer 2023 (Level 4).
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1.c. Project Schedule Overview by PHASE
PHASE 1A: Kitchen Hoods & Equipment Replacement Project  

Phase 1 consisted of 6 Schools that were completed in the Fall – Winter 2022. Phase 2 consists of the 5 remaining
Schools that are scheduled to begin in Summer 2023 and be completed in September 2023. Refer to appendices for
Kitchen Hoods Schedule – Summer 2023 (Level 4).
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1.d. Flooring Abatement & Replacement Work – Eldorado
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1.d. Flooring Abatement & Replacement Work – Fleetwood
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1.d. Flooring Abatement & Replacement Work - Grandview
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1.d. Flooring Abatement & Replacement Work - Hempstead
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1.d. Flooring Abatement & Replacement Work – Lime Kiln
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1.d. Flooring Abatement & Replacement Work – Summit Park



End of Presentation


